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Projects Team

Project Owner
Town of North Kingstown

Architects

DBVW Architects, Inc.

Associate 
Architect/ 

Public Safety 
Specialist

Architects Design Group

Structural
Engineers

GNCB Consulting Engineers, P.C.

MEP 
Engineers

Civil
Engineers

VHB, Inc.

Geotechnical
Engineer

GZA Environmental, Inc.
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GGD Consulting Engineers, Inc.
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Project History:
Introduction

In November 2024, 60.2% of voters approved financing $60,000,000 for Public 
Safety Complex Projects within Quonset Business Park and at the current shared site of 
North Kingstown Police & Fire Departments location on Post Road. 

The Post Road building was originally constructed in 1957, with NKFD on the upper 
level and NKPD on the lower level; an addition in 1976, added a police station, and in 
2008, an Emergency Operations Center was added for joint dispatch services.  

A committee to research the feasibility of replacing the aging and outdated structure 
first met early in 2021, leading to an RFQ for design services in March 2021.

Work continued, including a space needs assessment (Oct. 2021); feasibility cost 
estimate (Mar. 2022); Voters turning down bond (Nov. 2023); Plan revision (May 
2024); and Public Hearings (July & Oct. 2024); the revised bond passed in Nov. 2024. 
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Nov. 2024

$60,000,000
Bond Request 
Approved

Jan. 2025

Internal committee 
formed; first 
meeting with 
project architects & 
engineers

February – September 2025

More than 20 in-person & virtual 
internal committee meetings, at least 
400 group hours of planning and 
revisions of interior and exterior 
project details for both sites, 
including: 

• extensive plan review, 
• environmental testing review, 
• fuel station feasibility study,
• construction method 

discussions,
• consultations on geothermal 

and other energy efficiency 
measures; 

• schematic design,
• and more. 

Oct. 20, 2025

Public Meeting 
to present 
project design 
& details

Future Date

Town Council to 
review and vote on 
details of anticipated 
purchase/land swap 
with QDC, to make 
Public Safety 
Complex in QDC, as 
shown in plans

Project History:
From Bond Approval
to Today
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KEY DATES
April 2026 - May 2026 

• Public Bidding

June 2026 – December 2027: 
• Construction

Jan/Feb 2028: 
• Move of operations
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North Kingstown
Public Safety
Complex

LANDSCAPE PLAN & SITE 
FEATURES:
• Likely a fence for a secure area 

with gates at various strategic 
locations

• Exterior sign with flag poles
• Sally port
• Diesel generator
• Transformer
• Dumpster
• Stormwater basin
• 85-ft high communications tower
• Exit-only lane to Davisville Rd.
• Sufficient parking, including ADA 

and a mix of public and secure 
spaces
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North Kingstown
Public Safety
Complex

ALTERNATE VIEWS:
• Rear/Exterior of 

building

• Rear/Exterior from 
Route 403 W (Exit 3)
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North Kingstown Fire Department
Station One
(Post Road)

KEY DATES
March 2025 – Feb. 2026: 

• 75% Construction Bid 
Documents

August 2027– October 2027: 
• Restart & Complete 

Construction/Bid Documents

Nov. 2027 – Dec. 2027: 
• Public Bidding

Feb. 2028 – May 2029:
• Construction

July 2029
• Operational move-in
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SITE FEATURES
• Sign with flagpoles at front 

entrance
• Public and secure parking areas 

with ADA and EV spots
• Parking in 5 Bays for 9 

Vehicles/Apparatus
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North Kingstown Fire Department
Station One
(Post Road)

• Display space for Antique Hand 
Tub Apparatus near front entry

• Retaining wall and stormwater 
retention plans

• Communications tower
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North Kingstown
Fire Department
Station One
(Post Road)

ADDITIONAL SITE FEATURES
• Public and secure parking areas 

with ADA and EV spots
• Fueling station
• Landscape buffer to North 

Cove Landing



Cost
Estimates
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2023 Bond 
Proposal

Public Safety 
Complex

Station One

Square Feet 51,290
32,107 16,335

48,442

Construction Start April 2025 April 2026 September 2027

Hard Cost 
Estimate

$39,948,596 $31,471,192 $15,621,160

Soft Cost Estimate $12,281,059 $11,586,521

Contingency $2,505,660 $2,689,530

Total Estimated 
Cost

$54,735,315 $61,368,403*

Bond Request $55,000,000 $60,000,000

2024 Approved 
Bond

Public Safety 
Complex

Station One

Square Feet
30,484 20,172

50,656

Construction Start June 2026 March 2028

Hard Cost 
Estimate

$28,485,006 $21,187,977

Soft Cost Estimate $8,084,098 $4,343,968

Contingency $3,105,052

Total/Total 
Estimated Cost

$60,000,000 $65,266,101
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Q & A Session

Thank you .

10/20/2025
Public Meeting
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